Date	Members	Work Done	Time Spent
11/12/24	VS, BK, CS, JV, KG, BW	Gathered together for the first time to start the planning on what project to do and start the overview.	2 hours.
11/19/24	VS, BK, CS, JV, KG, BW	Gathered together and started our code on github.	1 Hour.
11/20/24	VS, BK, KG	Started making Quick-Eats page and experimented with website colors. Stared doing Java Script	1.5 Hours.
11/21/24	VS	Created favicon and added it to website	30 minutes.
12/2/24	VS	Added About Us page	10 minutes
12/3/24	VS, BK, CS, JV, KG, BW	Gathered together once again. Created all the pages and delegated the work to each member to complete.	1 Hour.
12/6/24	VS,	Completed footer.	1.5 hours
1/21/25	VS, BK, CS, JV, BW, KG	Fixed bugs that were in the website	2 hours
3/2/25	CS, BK	Brainstormed interactive element	30 minutes
3/2/25	BK, VS	Began work on the interactive element, and fixed bugs in the website	2 hours
3/17	JV	Joined group and created basic subtitles for easier page recognition.	15 - 20 minutes
3/18	cs	Added clickable recipes	45 minutes
3/24/25	JV, VS	Created a button animation and a basic about us structure.	2 hours
2/28/25	VS, BW, BK	Fixed bug in Recipe Finder page, update the page's button, created recipe cards, worked on home page.	4 hours
3/2/25	BW, VS, JV	Completed the membership page and added information.	1 hour
4/8/25	BW	Started working on the events page	30 min
4/9/25	cs	Added form for event registration	45 minutes

4/10/25	BW, VS	Completed the events page	30 hour
4/11/25	KG	Fixed bug and added on to events and index pages	30 min
4/13/25	JV	Deleted the calendar buttons on all pages	5 min
4/13/25	JV	Minor tweaks to some pages (with text)	10 min
4/14	cs	Reworked homepage	1.5 Hours
4/21/25	BW	Fixed the buttons for the Contact Us page	5 min
4/19/25	VS	Merged Recipes, Quick Eats, and Recipe Finder Al page together. Added animations to the new recipe page.	3 hours
4/26/25	KG	Minor tweaks to each page's format and headers, added new recipes.	1 hour
4/27/25	cs	Minor font tweaks	15 minutes
4/28/25	BK,KG,VS, CS,BW,JV	Finalized the website and submitted.	3 hours
5/1/25	ВК	Created a logo for the website	5 minutes
5/4/25	CS	Added an experimental search bar to the website	30 minutes
5/6/25	JV	Started to make the new recipe code	1 hour
5/7/25	JV, VS	Added 6 recipes	1 hour
5/9/25	ВК	Created a tilting icon effect	30 minutes
5/9/25	CS	Fixed tooltips	5 minutes
5/12/25	CS	Added logo to the website	10 minutes
5/13/25	VS, BK	Added lazy loading to all images	30 minutes
5/18/25	CS, JV, VS, BK	Debugged everything and submitted the website	4 hours